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DATE OF INFO. ' . ' REQUIREMENT NO.  RD 25X1
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This is UNEVALUATED Information|

THE SOURCE EVALUATIONS IN THIS REPORT ARE DEFINITIVE.
THE APPRAISAL OF CONTENT IS TENTATIVE.
(FOR KEY SEE REVERSE)

25X1
1. ‘ the position of the shipbuilding at the Ernst Thaelmann 25X1
dockysards in Brandenburg wes as followsi
Perdentages

Type Intended Actusl Deficient Bema-ks
Seiner 7 100 99.8 0,2 . Ship is being
tug prepared for

: hand- ovax.

n 100 99.7 0.3 Pitting of hold

to be completedosy

m 100 989 1.1 Leunched| |
' First
painting of hull

Second %aintinﬁ

25X1

\

" 100 69 31. Engine fitted.
Shortage of galvan-
ized tubing.

n 100 48 55 First painting com-
menced, Tall shafi
and propellor mounted

Work is under way on
[25 YEAR RE-REVIEW ' the gunvhdlés.,:.
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-2- ] 2sxt
Percentages
Type Intended Actual Deficlent Remarks
Seimer 100 31 69 Work tin .. progress on
tug the protective coatings.
Rest of rivetiig finished
\ | 25X1
" 96 27 69 Engine room and hold

riveted:, Building of
stern delayed because of
rejection of plates.

Seiner 98 16 g2 Remaining sections in
place, Seams welded.
Stern erected.

" 78 10 68 Sections I-IV, a part
’ of the side sections
end bulkheads are in
place with crossbeams
for welding.

Seiner 54 2 52 Crossbeams in place,
' Sections I-V %o be
placed in positionm.

" 42 0 42 To be worked in
sections.
" 35 0 35 25X1

Seirier 23 0 23

" 10 0 10 Ribg to be curved. 25X1

" 6 0 6 No preparation.

" 2 0 2 No preparation.

Schwalbe 100 21 9 (No fundamental per- sy

" 100 g3 17 (centages of progress

" 100 7 29 {can be shown

" 100 59 41

" 100 49 51

" 92 13 79
(Tublng and Tolled
(metals are in short
(supply. The detailed
{ocon&truction plans
(have not been recelved
(as yet.

Dry Lighter 100 90,5 9.5 Painting, woodwork, and
tube fitting will be
carried out. Completion
is held up because of a
shortage of motors for
the pumps, tubing % om.,
3/4 cm., and 2 om.,
switchboards, venti=
lation intakes, etc.

" 100 46.5 53.5 Only minor work can be

carried out ss materials
for protective coatings

and decking sre not
available,
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-3 - 25X1

Percentages
Type Intended Aotual Deficient Remeris

Barge (Schute) ‘

~without engine 19 0 19 Materials not
availabls,

25X1

Tenker 41 5.5 35.5 Material for
bulwarks and ribs
has arrived,

Barge (Schute) 2 0 2 No construction

with engine bed ready.
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